
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 195 Date: 04-Oct-2012 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 122

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

Weather: Cloudy 55 degrees F.

North Side Field Operations:
(1) Obra's crew started suspender jacking at PP 80N. Later in the day, they started installing suspender

clamps at PP 96.

(2) Some of Tony's crew were installing jacks for phase 3 and are working ahead of Obra's crew and
other workers are removing jacks after Obra's crew moves ahead to another panel point.

----------------------------------------------------------------------------------------------------------------------------------------------
---
CCO Work Started today:

(3) About 2:30pm, Obra's crew began setting up at PP 14. About 3:47pm, workers found a hydraulic leak
on one of the jacks. A crane operater by the name of Ryan Oku helped erect the old jack and replace it
with a new one by 4:20pm. Workers began working on loosening the suspender socket nuts. They
released the load, adjusted shim stacks and after I verified the alignment of the shim stacks, workers
loaded up the suspender. They continued on to PP 18N and PP 22N. Shim stacks at these locations were
also re-aligned with no issues. About 2.5 hours were spent today on this CCO. Tom S. (CT) helped
confirm the shim alignment on the east stacks and I verified shim stacks on the west side of the suspender
bracket.

----------------------------------------------------------------------------------------------------------------------------------------------
----

(4) At the east end, workers removed rods at PP 98 and suspenders at pp 100 were loaded. At pp 102,
workers installed suspender clamps and nuts were installed snug tight.

Please refer to Abbas, Tom S. and Adam S. for additional workers names.

Workers Names:
Obra Paulk
Rigoverto Garcia
Mario Marquez
Carlos Bustamante

Crane Operator:
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 195 Date: 04-Oct-2012 Thursday

Ryan Oku

Workers Hours: 10 hours total including 2 hours overtime.

For CCO work hours:
Apply 2.5 hours total to Obra's and his crew.
Apply Ryan Oku with one (1) hour to help erect and replace jack.

My work hours: 12 hours total including 4 hours overtime.
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